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Agenda
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ 

Steve Holmes/ John Cooper/ Mike Procario]  
a) Cooperative Agreement [Mike Procario] 
b) Rescheduling the DOE Lehman CD-2/3a Review [Mike Procario/Hugh Montgomery] 

2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]  
a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold] 
b) DOE Lehman CD-2/3a Review Preparations [John Cooper] 

i) Details of Plan for Preparing for September 11-13 Lehman Review  
ii) Status of Progress against the Plan 

(1) Follow-up on First 2 week increment – Correcting the 18 kton cost/schedule 
(2) Second 2 week increment – Identifying / Incorporating Cost Reductions 

iii) Issues (internal to NOvA and where external actions are needed) 
iv) Additional Resources Received and Still Needed  

(1) EG&G EA Support – Report on Progress being made by EG&G Team 
(2) Possible Other Areas 

(a) Scheduling Support – Analyze and suggest improvements to schedule; 
EG&G and other possibilities e.g. Fran Clark, ANL 

(b) Technical Writer(s) – Fermilab Physicist Assigned to Clean up the TDR; 
Work on Other CD-2 Documents.  URS/EG&G search CANCELLED 

(c) Engineering – Mechanical Engineer(s); perform QA on PVC structure and 
block raiser (possibly develop alternate design(s)) will begin to address this 
after the DOE Lehman CD-2/3A Review 
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Agenda (continued)

3) Follow up to Answer Questions Raised on the PSF CD-2/3a ESAAB Presentation [Ed 
Temple] 
a) Examples of PSF EIR Site Documents 
b) MINERvA CD-2 Requirements webpage 
c) NOvA webpage 

4) Status of EIR Plan [Steve Webster / Steve Tkaczyk / Mike Procario / Ed Temple] 
5) Discussion of NOvA pre-EIR activity.  [Ed Temple] 
6) Presume Next Meeting will be July 20  [Ed Temple] 
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NOvA “pre-EIR” #1

• Temple Describe the EIR process from request 
through response to Cars prior to CD-2 ESAAB

• NOvA PM explain how the 413.3 Contract 
Requirements are met

• Lessons Learned: people who prior experience
– Greg Bock, Fermi/NuMI
– Bill Freeman, Fermi/DZero
– Mark Reichanadter, SLAC/LCLS
– Craig Whitely, PNNL/PSF
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NOvA “pre-EIR” #2
• ~ 40 minutes with L2 Managers
• When – Prior to CD-2 Review
• Venue / Date

– WGM / August 7 or 14
– Tech Bd Mtg / August 9 or 16

• Lessons Learned: people who prior experience
– Greg Bock, Fermi/NuMI
– Bill Freeman, Fermi/DZero
– Mark Reichanadter, SLAC/LCLS
– Craig Whitely, PNNL/PSF
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Updated 02-Jul-07

Note:
Text in Red indicates change from prior version
Text in Gray indicates activity is complete

7/1/2005 4/1/2008

10/05 1/06 4/06 7/06 10/06 1/07 4/07 7/07 10/07 1/08

Apr 07
April 12, 2007 (Actual)

SC1/AE Approves
 Acquisition Strategy

4/06
 DOE CD-1 Review 

 April 4-6, 2006

2 May 2007
May 2, 2007 (Actual)
AE Approves CD-1 

Sep 07
Sept. 11-13, 2007

DOE Review
for CD-2/3a

Jun 07
June 19-29, 2007
 Director’s/DOE’s

Performance Management 
System Review

2/06
Director’s Review

 for CD-1
Feb 28–Mar 2, 2006

12/07
Construction Start

1st Qtr FY08

Mar 06
 Mission Need

Independent Project 
Review Report (NuSAG)

Aug 07
Director’s

Pre-EIR Assessment 
WGM (7 or 21) or 

Tech Board ( 9 or 16)

7/05
Director’s Preliminary

Review
July 18-20, 2005

29 Nov, 2005
 SC1/AE 

Approved CD-0

Jun 07
June 4-6, 2007

Director’s Review
for CD-2/3a

Sep 07
????
EIR

Apr 08
TBD

AE Approves
CD-3b

Apr 08
TBD

DOE Review
CD-3b

Dec 07
AE Approves

CD-2/3a

Apr 08
TBD

Director’s Review
 for CD-3b

Jul 23, 2007
????

EIR Requested

Aug 6, 2007
????
EIR 

Webpage
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Action Items
1) Learn what constituted the documentation supporting the CD-2 Requirement “Design 

Review” for the PSF webpage for their EIR Review.  [Ed Temple] 

2) Check on and provide WGM Members NOvA OMB 300 [2007, 2008?] which serves to 
meet the CD-2 “Data Sheet” Requirement for NOvA as an MIE project.  [Mike Procario]

3) Check into whether CA funds can “go” to UMN and be spent for design activities before 
CD-2 approval but construction expenditures be conditioned on CD-2 approval.  [Mike 
Procario] 

4) Relook at ANU CD-3a request list of items and optimize.  [Nancy Grossman] 

5) Review / Comment on DRAFT EIR Plan.  [Several] 

6) Scope out / Describe plans for pre-EIR and propose date.  [Temple / Hoffer] 

7) What will trigger SC/OPA [Lehman’s Office of Project Assessment] to request an EIR?  
[Temple] 

8) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA.  
[Pasek/Freeman] 


